

Automated Network Request Management in ServiceNow

Planning Logic

Date	09 September 2026
Student Name	Vijjapu Madhuri
Project Name	Automated Network Request Management in ServiceNow

A **Sprint** is a fixed period in which the team works to complete a specific set of tasks for the project.

An **Epic** is a major project activity that is too large to complete in one sprint. It is divided into smaller user stories that can be completed across multiple sprints.

A **Story** is a small task or functionality that forms part of an Epic.

A **Story Point** represents the effort and complexity required to complete a story.

Story Point Scale – 1, 2, 3, 5

- **1** – Very Easy Task
- **2** – Normal Task
- **3** – Moderate Task
- **5** – Difficult Task

Sprint 1

Network Request Creation (Epic 1)

- Creating Request Form (USN1) – 3
- Entering Network Request Details (USN2) – 2

Workflow Automation (Epic 2)

- Triggering Workflow (USN3) – 3
- Validating and Routing Request (USN4) – 3
- Creating Approval Task (USN5) – 2

Total Story Points in Sprint 1 = 3+2+3+3+2 = 13

Sprint 2

Approval and Notification (Epic 3)

- Sending Approval Email (USN6) – 3
- Processing Approval/Rejection (USN7) – 3

Network Database Management (Epic 4)

- Creating Approved Network DB Record (USN8) – 5
- Updating Rejected Request Record (USN9) – 5

Testing and Status Tracking (Epic 5)

- Testing Workflow and Request Status (USN10) – 3

Total Story Points in Sprint 2 = 3+3+5+5+3 = 19

Total Story Points

Sprint 1 = 13

Sprint 2 = 19

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = 13+19 = 32

Number of Sprints = 2

Velocity = 32/2 = 16 Story Points per Sprint

The team's velocity is 16 Story Points per Sprint.