

Automated Network Request Management in ServiceNow

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	09 September 2026
Student Name	Vijjapu Madhuri
Project Name	Automated Network Request Management in ServiceNow
Maximum Marks	5

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Network Request Submission	USN-1	As an employee, I can submit a network service request through ServiceNow by selecting the required request type and providing	3	High	Ravipati Sri Sai Deepthi

			the necessary details.			
Sprint-1	Network Request Submission	USN-2	As an employee, I can view the status of my submitted network request so that I know whether it is pending, approved, or completed.	2	High	Ravipati Sri Sai Deepthi
Sprint-1	Request Validation	USN-3	As the system, I can validate submitted network request details and identify missing or invalid information before processing the request.	3	High	Ravipati Sri Sai Deepthi
Sprint-2	Approval Workflow	USN-4	As an approver, I can review network requests and approve or reject them based on the request details.	3	High	Ravipati Sri Sai Deepthi
Sprint-2	Automated Assignment	USN-5	As the system, I can automatically assign approved network requests to the appropriate support team based on the request type.	3	High	Ravipati Sri Sai Deepthi
Sprint-2	Notifications	USN-6	As a requester, I receive notifications	2	Medium	Ravipati Sri Sai Deepthi

			when my network request is submitted, approved, rejected, assigned, or completed.			
Sprint-3	Request Fulfillment	USN-7	As a network support member, I can work on assigned network requests, update their progress, and record resolution details.	3	High	Ravipati Sri Sai Deepthi
Sprint-3	Automation & SLA	USN-8	As the system, I can track SLA timelines for network requests and automatically identify requests that are approaching or exceeding their SLA.	3	High	Ravipati Sri Sai Deepthi
Sprint-3	Dashboard & Reporting	USN-9	As an administrator, I can view a dashboard showing request volume, status, priority, SLA performance, and completion trends.	3	Medium	Ravipati Sri Sai Deepthi

Sprint-4	Testing & Optimization	USN-10	As an administrator, I can test the complete network request workflow and verify that approvals, assignments, notifications, SLA tracking, and closure work correctly.	2	Medium	Ravipati Sri Sai Deepthi
----------	------------------------	--------	--	---	--------	--------------------------

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed
Sprint-1	8	6 Days	Proposed	Proposed	8
Sprint-2	8	6 Days	Proposed	Proposed	8
Sprint-3	9	6 Days	Proposed	Proposed	9
Sprint-4	2	6 Days	Proposed	Proposed	2

Velocity:

The project has 27 planned story points across 4 sprints. Velocity can be calculated after each completed sprint as: $\text{Velocity} = \text{Story Points Completed} / \text{Sprint Duration}$. Average velocity = Total Story Points Completed / Total Sprint Duration.

Burndown Chart:

A burndown chart shows work remaining versus time. For this project, it can track the remaining story points across the four sprints and help the team monitor whether the automated network request and management features are progressing as planned.

Project Scope / Expected Outcome:

The project aims to automate the lifecycle of network-related service requests in ServiceNow, from request submission and validation through approval, assignment, SLA tracking, notifications, fulfillment, and closure. The solution is intended to reduce manual handling, improve request visibility, standardize the workflow, and provide better tracking and reporting.